

R/V AE 2024 SCHEDULE October 7, 2024

Day	January	February	March	April	May	June	July	August	September	October	November	December	Day
1	NY Day	A-Frame	FUEL		2413	Trnsit-BDA	BVAL	HYDRO	mobe		Trnst WHOI	OFF Cont.	1
2		A-Frame			Trnsit-M.C.	Trnsit-BDA	BVAL	Mary Prince	Mason		Trnst WHOI	OFF Cont.	2
3		A-Frame			Trnsit-M.C.	Trnsit-BDA	PORT		Mason		Trnst WHOI	OFF Cont.	3
4	Shift 2401	A-Frame		Mobe 2410	Trnsit-M.C.	FUEL	BVAL		Mason		mobe	OFF Cont.	4
5		A-Frame	HYDRO 2406	Mobe	Trnsit-M.C.	mobe-B 2414	BATS		Mason		mobe	2429	5
6	HYDRO	A-Frame		Pedprsa		HYDRO	BATS		Mason	Sft Mobe 2423	Sosik	Transit SY	6
7		A-Frame		Pedrosa	mobe	BATS	BVAL		Mason SG?	HYDRO	Sosik	Transit	7
8		A-Frame		Pedrosa	Arnosti	OPEN House	BATS		Sft demobe	sftdemob2423	Sosik	Transit	8
9		A-Frame	mobe-B 2407	Pedrosa	Arnosti	BATS	BATS				Sosik	Transit	9
10	FUEL		HYDRO	Pedrosa	Arnosti	BATS	HYDRO		Sft Mobe 2421	CYLINDER	Sosik	Transit	10
11		mobe-B 2404	BATS	Pedrosa SG?	Arnosti	BATS	demob-H	mobe 2418	HYDRO		Sosik	Shipyards	11
12		BATS	BATS	Sft demobe	Arnosti	Bercial		BATS	BATS	Sft Mobe 2424	de mobe	Shipyards	12
13		BATS	BATS		Arnosti	demob-H		BATS	BATS	BATS	FUEL	Shipyards	13
14	mobe-B 2402	BATS	BATS	Mobe -B-2411	Arnosti			Weather	BATS	BATS	Trnst BDA	Shipyards	14
15	BATS	BATS	Bercial	HYDRO	Arnosti		Sft Mobe 2416	Weather	BATS	BATS	Trnst BDA	Shipyards	15
16	BATS	HYDRO	demob-B	BATS	Arnosti		BATS	Weather	Bercial	BATS	Trnst BDA	Shipyards	16
17	BATS	demob-B		BATS	Arnosti	Hero's Day	BATS	Weather	demob-H	BATS	Trnst BDA	Shipyards	17
18	BATS		Sft Mobe 2408	BATS	Arnosti		BATS	Weather	2422	HYDRO		Shipyards	18
19	HYDRO		BIOSCOPE	BATS	Arnosti	Tri-Carb Main	BATS	BATS	HYDRO	demob-H	mobe-B 2427	Shipyards	19
20	demob-B		BIOSCOPE	demob-H	Arnosti	Tri-Carb Main	BATS	BATS	HYDRO SG?		HYDRO	Shipyards	20
21		ABS	BIOSCOPE		Arnosti		HYDRO	BATS	SFT Demobe	mobe 2425	BATS	Shipyards	21
22	Fire Insp	ABS	BIOSCOPE		Arnosti		demob-H	BATS		Sft Mobe 2425	BATS	Shipyards	22
23			demobe		Arnosti	mobe-B 2415		HYDRO		Pedrosa	BATS	Shipyards	23
24			Mobe-B 2409	Mobe-B 2412	Arnosti	HYDRO		demob-H		Pedrosa	BATS	Shipyards	24
25			HYDRO	HYDRO	Arnosti	BATS				Pedrosa	BATS	Christmas	25
26		Mobe-B 2405	BATS	BATS	Arnosti	BVAL		BAE		Pedrosa	Biller	Boxing Day	26
27		HYDRO	BATS	BATS	Arnosti	BVAL		DETYENS		Pedrosa	Demobe Billr	Shipyards	27
28		BATS		Biller SG?	Arnosti	BATS				Pedrosa		Shipyards	28
29		BATS	Gd Friday	Demobe Billr	demobe	BVAL		2419		demobe	2428	Shipyards	29
30	Shift 2403			FUEL		BVAL	Sft Mobe 2417	HYDRO		FUEL	HYDRO	Shipyards	30
31	HYDRO				Trnsit-BDA		HYDRO	mobe 2420		U/W 2426		NY Eve	31
Totals	9	11	19	22	28	19	20	12	18	19	26	0	203

NOTES: 1) We cannot guarantee that all transit days to/from St. George's, shown for repositioning the ship to allow an 0800 departure on days with high tide occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-mob logistics requirements. 2) Days marked mob/demob/shift (in YELLOW) are non-funded transit day shifts to/from St. George's.

203

	NSF	NSF	NSF	ONR	Other			
BATS-70	82	HYDRO-26	32		SCOPE-4	6		
Pedrosa-12	18	BATS/Port	1					
Arnosti	31	Biller - 2	4					
Erdem	0	Mason	9					
Bercial	3							
Sosik	17	Total NSF	197	Total ONR	0	Total Other	6	203